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Statement of Purpose 
The Belmont Forum (BF) Implementation Plan for the eInfrastructure and Data Management 
Collaborative Research Action (EI&DM CRA) describes the coordination of four interrelated 
programs that leverage existing knowledge and resources to illuminate achievable, reproducible 
systems for effective, sustainable data management practices. This effort will help achieve the 
Belmont Forum’s stated goal “to deliver knowledge needed for action to avoid and adapt to 
detrimental environmental change including extreme hazardous events.” 
 
In June, 2015, a Community Strategy and Implementation Plan (CSIP) was released as the final 
report of a twoyear scoping phase. Recommendations developed in the report describe a path 
toward integrating large amounts of diverse data across scientific disciplines to deliver 
policyrelevant, decisionfocused knowledge that decision makers require to respond and adapt 
to global environmental change and extreme hazards, manage natural resources responsibly, 
grow our economies, and limit or even escape poverty.  
 
The five recommendations are: 
 

1. Adopt Data Principles that establish a global, interoperable einfrastructure with 
costeffective solutions to widen access to data and ensure its proper management and 
longterm preservation. Researchers should be aware of, and plan for, the costs of data 
intensive research. 

2. Foster communication, collaboration and coordination between the wider research 
community and the Belmont Forum, and across Belmont Forum projects through a Data 
and eInfrastructure Coordination Office established within a Belmont Forum Secretariat. 

3. Promote effective data planning and stewardship in all Belmont Forum agencyfunded 
research to enable harmonization of the einfrastructure data layer through enhanced 
project data planning, monitoring, review and sharing. 

4. Determine international and community best practice to inform Belmont Forum research 
einfrastructure policy, in harmony with evolving research practices and technologies and 
their interactions, through identification and analysis of crossdisciplinary research case 
studies. 

5. Support the development of a crossdisciplinary training curriculum to expand human 
capacity in technology and dataintensive analysis methods for global change research, 
and increase the number of scientists with crosscutting skills and experience in best 
practice.  

 
The Belmont Forum adopted a data policy based on the data principles described in the report 
at the Plenary Meeting in Oslo, Norway in October, 2015. The remaining four recommendations 
are being developed as internationallycoordinated Action Themes. Each Action Theme group 
will work to accomplish its own set of objectives: Development of a  Coordination Office (Action 
Theme 1); Data Planning (Action Theme 2); eInfrastructure (Action Theme 3, delivered through 
scoping workshops); and Human Dimensions (Action Theme 4, focusing on development of 
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training materials, curriculum, et cetera). Completion of the CSIP’s stated objectives is 
dependent upon tightly choreographing activities throughout Action Themes. A priority of this 
approach is to coordinate the objectives of these Action Themes with resources and ongoing 
Belmont Forum funded projects. Because activities and findings from one Action Theme will 
heavily influence activities in other Themes, this organizational structure requires a top down 
collaborative approach, described in detail below. 

EI&DM Proposed Organizational 
Structure 
  
The 20132015 EI&DM CRA Secretariat was organized by the funding provided by two BF 
member agencies, the U.S. National Science Foundation (NSF) and the U.K.National 
Environment Research Council (NERC), with a Steering Committee engaging experts from all 
participating agencies. In the Implementation Phase, more Belmont Forum member 
organizations have offered help with leadership and organization of specific Action Themes, so 
the new organizational structure needs to reflect these changes.  However, the structure also 
needs to preserve the openness and inclusivity which has been the hallmark of this CRA to 
date, and the work must remain congruent with that of other international initiatives, such as the 
Group on Earth Observations (GEO) and Future Earth (FE), and organizations such as the 
(RDA). In the implementation phase of this CRA, the Steering Committee will be constructed as 
a Science Advisory Board (SAB) with a corresponding shift in responsibility, and will provide 
guidance to the Action Theme groups on a regular basis. 
  
Science Advisory Board 
 
It is proposed that SAB Belmont Forum agencies participating in any Action Theme will appoint 
a representative to the Science Advisory Board (one representative per member agency), with 
the possible addition of nonvoting representatives or observers from appropriate international 
bodies, such as GEO, to be nominated by those bodies themselves. There is the continuing 
need to work closely with the Group of Program Coordinators (GPC) from the Belmont Forum 
agencies to ensure good governance and conformance with Belmont Forum principles and 
practices. 
  
The objective of the SAB is to provide advice and peer review from the entire Belmont Forum 
members’ perspective on the scientific, social, and technical aspects of the EI&DM CRAs. The 
SAB will review scientific drivers and priorities, provide scientific and technical guidance and 
advice, and perform special assignments as requested by the GPC or the Secretariat 
Coordinating Group (SGC, defined below). 
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The SAB is expected to meet on a monthly to bimonthly basis with approximately 810 meetings 
each year. Meetings may occur as needed, called by the GPC, or requested by the SCG. 
 
SAB duties include:  

● Providing advice, in cooperation with agencies concerned, on how participant 
organizations can work together more effectively, avoid mission creep and overlap, and 
curb counterproductive competition 

● Offering recommendations to the SCG on priorities related to science/tech/CI that should 
be supported or encouraged within the project 

● Identifying knowledge gaps that are being or could be addressed outside the BF 
framework so BF can strategically direct its limited resources 

● Identifying specific assessment needs that could be addressed by ongoing assessments 
or new assessment activities  

● Advising on issues related to dataintensive science and transdisciplinary data needs 
and use in global change research 

 

 
 
Figure 1: Diagram of proposed Implementation Phase organizational structure 
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Action Themes 
 
Each Action Theme will be funded and supported by selfforming groups of participating 
Belmont Forum members independent of other actions. Participating countries each choose 
which Action Theme(s) to participate in and the type and amount of resources they can 
contribute.  
 
Action Theme groups will develop and manage their own activities, recommendations, and 
deliverables on an individual basis, yet commit to work in coordination with the other Action 
Themes. Action Theme deliverables shall be coordinated to integrate with activities of other 
Action Themes through the SCG, with oversight from the SAB and GPC and administrative 
assistance from the Coordination Office. (Administrative support includes management of a 
master timeline, organization of virtual meetings, maintaining the Knowledge Hub, and 
coordinating communication and collaboration of activities among the Action Themes.) 
 
Each Action Theme group will identify a Champion, with expectations of agency support of at 
least 0.25 FTE (Full Time Equivalent or one person working full time).  The Champion will be an 
intellectual leader, chosen and supported by the corresponding Action Theme lead and colead 
agency. Each Champion will represent their Action Theme in regular meetings with the other 
Action Theme Champions.  
 
For Action Themes 1 and 2, a need has been identified for the positions of Coordination Officer 
and Data Information Officer. More information on these positions is available in the Action 
Theme descriptions.  
 
Each Action Theme lead or colead agency is expected to provide support for activities within 
that Action Theme. Support could include: 
  

● Funding scientists to work on the Action Theme, and providing inkind donations, 
including personnel and facilities 

● Agency staff participation in Action Theme planning and activities 
● Organizing and hosting meetings and workshops 

 
Leads and coleads have a role in determining the governance of the initiative, including 
through: support of a Champion on the SCG; representation on the GPC and the Science 
Advisory Board; and by identifying and recruiting participants in the Strategic Coordination 
Network.   
 

Secretariat Coordinating Group 
 
A Secretariat Coordinating Group (SCG), comprised of Champions from all Action Themes and 
a representative from the Belmont Forum Secretariat, will act as a coordinating committee for 
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the initiative’s activities and milestones. Champions will provide outreach and communication 
regarding the activities, goals and needs of their Action Theme to the SCG and to the wider 
community, as necessary. Due to their role in the SCG and their work within an Action Theme, 
Champions will not need to participate in additional boards. 
 
As a body, the SCG will communicate with the SAB and the GPC about needs, goals and 
activities of each Action Theme group, and interact with the Strategic Coordination Network. 
 
The SCG will meet virtually on a regular basis (expected to be twice a month) and additionally 
as needed. Schedule will be organized by the Coordination Officer, with the assistance of the 
Coordination Office. Tasks set by the SCG will be executed via the Action Themes with support 
and assistance from the Coordination Office. 
 
Networks and Working Groups 
 
The Community Strategy and Implementation Plan (CSIP) authors recommended the formation 
of both a Strategic Coordination Network (SCN) and two Working Groups, one on Data Planning 
(DPWG) and one on Security (SecWG), to be drawn from the wider scientific, legal and social 
science communities. The need has emerged for a third working group, comprised of 
einfrastructure users in Belmont Forum projects (UsersWG).  
 
Strategic Coordination Network   
 
The Strategic Coordination Network (SCN) will serve as a conduit to national, regional, and 
global developments, trends, needs and opportunities in einfrastructure and data management. 
The SCN will be comprised of any party interested in scientific data management and 
representatives from key groups involved in science einfrastructure and data management 
(e.g., GEO, RDA, World Data System (WDS)). 
 
The SCN is envisioned as an inclusive body with a low bar for membership. Current goals are to 
establish a communications loop. Membership in the SCN will carry no obligations at this time 
other than a desire and willingness to communicate. The Coordination Office, led by the 
Coordination Officer, will be responsible for relaying communications regarding developments in 
the Action Themes to the SCN.  The Knowledge Hub is intended to provide a variety of conduits 
to support these goals and activities. 
 
Working Groups 
 
The Data Policy Working Group (DPWG) and Security Working Group (SecWG) will advise the 
Data Information Officer, Coordination Officer and the SCG on issues of cybersecurity and data 
policy. 
 

8 



To meet the Belmont Forum’s goals of leveraging existing resources, it is proposed that Instead 
of convening and maintaining these groups for this project, the Coordination Office, under the 
oversight of the Data Information Officer, will research currently existing groups already 
addressing these issues, and network among groups if multiple groups sharing the purposes of 
data policy and data security exist. Output from these groups will be synthesized and 
disseminated among the Action Themes via the SCG.  A formal collaboration may be sought 
with one or more working groups after research has been presented to and decided on by the 
SAB, GPC, and SCG.  
 
The Science Users Working Group is intended to provide “ground truth” to the development of 
an einfrastructure that actually meets the needs and requirements of the scientists carrying out 
the global change research funded through the Belmont Forum. The composition of the 
UsersWG should be drawn from participants in the BF funding calls and projects currently 
underway, in order to hear from users in diverse domains, addressing a range of scientific 
challenges. The SCG will identify and recruit candidates for the UsersWG or consider 
establishing a subcommittee under the Science Advisory Board as an alternative.  

 
EI&DM Action Theme 1: Coordination 
Office 

Expected Outcomes 
Fostering communication, coordination and collaboration among the diverse scientific, data and 
computational communities is intended to create a more sustainable and cohesive international 
community of practice, and will better support dataintensive research funded by the Belmont 
Forum and others by more effectively reducing barriers to data sharing and interoperability and 
promulgating procedures, standards, workflows, and other elements critical to forming a 
functioning einfrastructure. 
 

1) Establish a Coordination Office (described in CSIP as “Communication, Collaboration 
and Coordination Office”) which provides and supports communication, collaboration and 
coordination among Belmont Forumfunded activities, einfrastructure organizations, 
projects and experts, to promote greater awareness of the wider landscape of activity, 
facilitate access to external resources, and foster cooperation among other projects; 

2) Establish and facilitate a Strategic Coordination Network; 
3) Identify activities globally that would aid in the implementation, monitoring, support and 

evaluation of interoperability capabilities at the data and system level among Belmont 
Forum funded projects and participants; 

4) Reduce or avoid duplication of efforts; and 
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5) Map the data and einfrastructure “landscape” of activities, products, services, and 
organizations. 

Scope and Partners 
 
The scope of this Action Theme, as described in the CSIP, calls for the Belmont Forum to 
establish a data and eInfrastructure Communication, Collaboration and Coordination Office 
(Coordination Office) to: foster communication, collaboration and coordination across Belmont 
Forum funded projects; engage with the wider global einfrastructure community, including 
communication with global data and einfrastructure activities; coordinate and support Theme 
actions and the Belmont Forum Secretariat; and establish a Strategic Coordination Network of 
einfrastructure stakeholders. 
  
The Action Theme proposes the following activities at an early stage: 
  
 

● Establish a virtual Coordination Office to foster ongoing communication, collaboration 
and coordination 

● Retain a Coordination Officer by contract to direct the Coordination Office, manage 
tasks, oversee office staff, and develop and execute a comprehensive outreach and 
communications plan. The Coordination Officer will report to the SCG, GPC and SAB 
and work  with the Data Information Officer and leads of other Action Themes.  

● Identify an Action Theme Champion as part of the SCG 
●  Assess and respond to administrative and logistical needs of other Action Themes, 

including:  
○ Scheduling meetings and providing virtual meeting space 
○ Maintaining materials, databases, and communication resources on the 

Knowledge Hub 
○ Tracking activities and scheduling against a shared timeli 

● Organize and engage a Strategic Coordination Network (SCN) comprised of 
representatives from national, regional, and global organizations, projects, agencies, and 
external to the Belmont Forum, that are engaged in any aspect of einfrastructure and 
data management in order to identify and leverage best practices for use in Belmont 
Forum activities 

● Establish, maintain, and grow a “map of the landscape” to identify and and foster 
collaboration and coordination among global einfrastructure activities to aid in providing 
services to Belmont Forum activities   

● Coordinate and support outreach activities among Action Themes 
  
 The agencies that have expressed their willingness to lead this Action Theme are: 
 
●  NSF (USA) lead 
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●  JST (Japan) co lead 
●  MOST (Taiwan ROC) colead 
●  European Commission (EC) colead 
 
 Coleads and Participants shall engage in the support of the Coordination Office by advising on 
work plans, roles, methodology and protocols for the Office in accordance with the objectives 
listed below. Coleads and participants are further expected to provide support for their 
participation in the Science Advisory Board, to support travel to and from relevant meetings, and 
to represent Coordination Office activities where appropriate. Participants may further support 
these activities by acting as national communications officers to disseminate information to and 
from agencies and stakeholders within their own spheres of influence. 
 
Near Term – 02 years 
  

Action  Objective  Timeline/Participants 

Allocate Resources 
and Roles (with input 
from other Action 
Themes) 

Determine and allocate resources, 
terms of support from coleaders and 
participants to develop work plans for 
Action Theme Champions. 

Q12 2016 

Establish and Fill Role 
of Coordination Officer 
and AT 1 Champion 

Coleaders and participants define 
duties and qualifications of 
Coordination Officer and develop work 
plans for Action Theme Champion. 

Q12 2016 

Establish 
Communication, 
Collaboration and 
Coordination Office 
with internal Terms of 
Reference and 
operations plan 

Define duties and qualifications of 
Coordination Officer and interactions 
with rest of Action Theme members. 
Set up communications plan with goals 
and schedule. 

Q12 2016 

Establish Strategic 
Coordination Network 

Identify and recruit representatives of 
SCN and define priorities for their input 
in other Action Theme activities. 

Q2Q3 collaborative  all 
participating agencies 
represented on this 
board 

Map the Landscape  Create and disseminate “Map of the 
Landscape” application to inform 
participants and stakeholders of global 

Q3 first iteration 
(ongoing) 

11 



einfrastructure and data management 
activities. 

Support Coordination 
of Implementation 
Plan Elements 

Host annual meeting of Action Theme 
Champions and representatives from 
the Belmont Forum Secretariat, SCN, 
and associates: What’s working and 
what’s not; opportunities, challenges, 
and recommendations. 
  

Q34 2016 (International 
Data Week?) 

6 Yearly and Quarterly 
progress reports 

Describe overall activities.  Q4 ongoing 

  
Medium and Long Term – 15 years 
  

Action  Objective  Timeline/Participants 

Outreach and 
communication 

Create outreach plan for BF members, 
stakeholders on results of Near Term 
activities. 

Q1 2017 

Continue 
Development of 
Strategic Coordination 
Network 

Identify and recruit representatives of 
SCN and further refine priorities for their 
input in other Action Theme activities. 

Q1Q4 2017 
collaborative  all 
participating agencies 
represented on this 
board 

Ongoing support and 
management  

 
Liaise with boards and networks 
(working with Data Information Officer), 
refine protocols for interaction with 
Belmont Forum Secretariat and Theme 
Champions, establishment of project 
evaluation tactics 
 
Turn the implementation actions into an 
effective process for einfrastructure with 
recommendations for Belmont Forum 
funding actions, policy adoption, and 
operational requirements. 
  

Ongoing 
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These programs should also be aimed 
at data stewards in order to share best 
practice internationally. 

 
Roles and Responsibilities 
 
A virtual Communication, Collaboration, and Coordination Office will be established by the U.S. 
National Science Foundation and additional project leads. It is anticipated that this office must 
have at least the equivalent of two full time employees (FTEs) to function effectively, and to 
creatively leverage additional resources to ensure its efficacy. As of March 2016, the NSF has 
funded the Coordination Office at  this level along with necessary operational and travel 
expenses to launch Action Theme 1. 
 
Funding includes support of a Coordination Officer, a high level position which includes 
executing the recommendations of the Secretariat Coordinating Group, overseeing office staff, 
outreach and communications, and coordinating and supporting activities of the three additional 
Action Themes. Additional positions include support staff and an Action Theme Champion. 
 
It is anticipated that all participating organizations will contribute by: 
 

● Providing representatives to the boards, committees, and groups as appropriate 
● Hosting or participating in virtual and inperson meetings for the planning and conduct of 

the Action Theme 
● Maintaining engagement with the Strategic Coordination Network 
● Identifying and committing resources as available to the successful implementation of 

the Action Theme 
 
Initial duties of the Coordination Office include proposing organization of the leaders, 
participants and observers within the Action Theme to carry out its tasks, in a framework that is 
flexible to accommodate new commitments from others on the team. A second element is to 
formalize an organizational structure for coordination of all the Action Themes and 
communication protocol for interactions with stakeholders, working groups, the SCG, SAB, and 
GPC.  
 
The Coordination Office role will be to: 
 

● Oversee and coordinate tasks relating to all four Action Themes under the supervision of 
a Communication, Collaboration, and Coordination Officer (Coordination Officer) 

●  Field an Action Theme Champion 
●  Set structure and schedule for stakeholder and board meetings and provide updates to 

Champions at regular intervals 
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● Maintain contact and communication with BF Secretariat 
● Establish organizational framework and lines of communication with Action Theme 1 

coleads, Action Theme Champions, Belmont Forum Secretariat, and additional 
stakeholders 

●  Support the SCG in their duty to steer development of collaborative Action Theme 
activities  

● Support an eInfrastructure Science Advisory Board of representatives of Belmont Forum 
members 

●  Establish and manage the SCN 
● Assist other Action Themes in maintaining their lists and databases 
● Work with the SCN to develop an outreach plan for stakeholder organizations to adopt or 

to disseminate results and products, including training materials 
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EI&DM Action Theme 2: Data Planning  

Expected Outcomes 
This Action Theme will help to promote active and effective data management and stewardship 
in all Belmont Forum funded research, and enable harmonization of einfrastructure through 
enhanced project data planning, monitoring, review and sharing.  
 

1. Convene and oversee a Data Policy Work Group and Security Work Group 
2. Generate an Enhanced Data Plan (EDP) template for use in Belmont  Forum funded 

research. The EDP should cover the management of data, connection of the data to 
associated context (research project, resulting publications, researcher details, data 
provenance, etc.), facilitating the discoverability of the data, and ensuring that the data is 
capable of reuse/exploitation.  

3. Assign budget requirements for implementation and sustainability of proposed data 
management plan; develop an incentive system to promote adoption of EDP and 
associated data management practices. 

4. Develop evaluation processes and matrices to ensure continued efficacy of EDP.  
 

 Scope and Partners 
 
The scope of this Action Theme, as described in the CSIP, calls for the Belmont Forum to foster 
communicating best practice in data and information stewardship paying attention to the full 
lifecycle of data use and the rates at which information is gleaned from data; evolve policies to 
promote better and more effective data planning; adopt data stewardship principles; and 
implement incentives for their adoption, similar to the ways in which scientists are incentivized to 
publish research results. Current Data Management Plan (DMP) requirements vary greatly 
across Belmont Forum agencies in their level of detail and compliance with general stewardship 
principles, including use of certified, trusted data repositories. DMPs do not generally include 
sufficient guidance on current best practice and available einfrastructure, and how to enable 
data exploitation. Furthermore, there is often little or no formal accountability to ensure DMPs 
accomplish what is proposed or to learn from their success or failure. 
 
The Action Theme proposes the following activities at an early stage: 
  

● Identify support to appoint a full time Data Information Officer to work closely with the 
Coordination Office and the additional Action Themes 

● Review existing Data Management Plans, templates, and forms, with the goal to adopt a 
common minimum Enhanced Data Plan (EDP) template 

● With Coordination Office, identify and liaise with existing data security and data policy 
groups  
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● Coordinate input from boards and other Action Themes, notably the workshop 
participants from Action Theme 3, to develop Enhanced Data Plan template for use in 
Belmont Forum projects 

● Establish mechanisms for regular review and monitoring of Enhanced Data Plan 
accomplishments and effectiveness   

● Oversee best practices for preparation of  Enhanced Data Plan 
●  Assign budget requirements for Enhanced Data Plan implementation, including data 

curation and publishing costs, to be factored in funding agency standard grant policy 
● Draft a plan to extend the current reward system associated with grant awards to include 

a conditional sharing and sustainable archiving requirement to complete the data 
lifecycle, and to reinforce successful implementation of Enhanced Data Plans 

  
The agencies that have expressed their willingness to lead this Action Theme are: 

 
● NSF (USA) lead 
● JST (Japan) co lead 
● NERC (UK) colead  

NSF has agreed to supply a full time Data Information Officer whose qualifications include a 
Ph.D in Data Systems or comparable qualifications through the NSF Fellows program. This 
position must be assisted by inkind support in expertise and resources from theme coleads 
and participants and the Coordination Office. Recruitment for this position will be circulated in 
April, 2016. 
 
There is a strong possibility that the role of Action Theme 2 Champion will be supported by 
NERC and will begin in September 2016.  
  
Near Term – 02 years 
 
  

Action  Objective  Timeline/Participants 

Allocate Resources 
and Roles 

Establish resources, terms of support, 
and implementation schedule for Action 
Theme. 

Q12 2016 

Establish and Fill 
Roles of Data 
Information Officer 
and AT2 Champion 

Define duties and qualifications of Data 
Information Officer from coleaders and 
participants and develop work plans for 
Action Theme Champion. 

Q12 2016 
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Establish liaisons to 
Security Working 
Groups and Data 
Policy Working 
Groups 

Leverage existing connections within 
known organizations such as RDA, 
CODATA, WDS, to pull relevant 
information back to the SCG  

Q13 2016  collaborative 

Develop Enhanced 
Data Plan Template 
based on results from 
analysis workshop 

The EDP is intended to be used to 
support implementation of the Data 
Principles and Policy adopted by the 
Belmont Forum. 

Q34 2016 

Evaluation metrics for 
Enhanced Data Plans 

Develop and maintain a set of metrics to 
assess compliance with the Belmont 
Forumfunded Enhanced Data Plans, 
based on input from AT 3 workshops. 

Q34 2016 

Integration into CRAs 
(With AT3 Call 
Finalization) 

Integrate EDT and Data Management 
Plan into BF funding calls 

Q4 2017 

  
Medium and Long Term – 15 years 

Action  Objective  Timeline/Participants 

Carry Out Data 
Planning Goals and 
Activities 

Oversee goals, activities, and 
accomplishments of Data Information 
Officer. These programs should also be 
aimed at data stewards in order to share 
best practice internationally. 

ongoing 

Monitor 
Implementation of 
Data Plans and 
update data plan 
accordingly 

Review and monitor implementation of 
the Enhanced Data Plans, starting with 
funded research projects under the 
Belmont Forum initiative, to determine 
efficacy and make recommendations to 
the Belmont Forum for additional 
actions or policies. Update where 
necessary. 

Q2 2017/ongoing 

Identify Key Data 
Repositories 

Key data repositories  preferably 
certified, trusted repositories  relevant 
to the Belmont Forum research agenda 
can serve as exemplars for the 
Enhanced Data Plans. (The ICSU World 

Q2 2017 
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Data System and re3data initiatives 
were identified as two of the useful 
resources to identify trusted digital 
repositories.) 
 
Feed this information to Coordination 
Office to add to Map of Landscape 

Gap Analysis  Determine what Belmont Forum data 
are not in trusted repositories and 
explore ways to ensure compliance. 
Update Enhanced Data Plan template 
accordingly. 

Q1 2018 

Roles and Responsibilities 
The Data Planning and Stewardship Action Theme is expected to be led by a Data Information 
Officer and Action Theme 2 Champion working in close association to the Coordination Office. 
Primary duties include: 
  

● Data Information Officer (with the support of the Coordination Office) to establish ties to 
a Security Advisory Work Group (SecWG) to oversee relevant security issues and 
contribute to the development of the Enhanced Data Plan template 

● Data Information Officer (with the support of the Coordination Office) to establish ties to 
a Data Policy Work Group (DPWG) to oversee relevant legal issues and contribute 
toward the development of the Enhanced Data Plan template 

● Work conjointly with the coleads (JST, NRF, and NSF) and with a correspondent of 
each partner agency to develop a strategic plan with resource loading and timeline for 
achieving long term goals of the Action Theme 

● Provide support, when relevant, to Work Groups 
● Synthesize information and submit reports and recommendations to the Coordination 

Office and SCG 
● With Coordination Office, schedule regular conference calls with Action Theme 

Champions to ensure integration of outcomes from scoping workshops and into training 
criteria 

  
It is anticipated that all participating organizations will contribute by: 
  

● Regularly participating in virtual and inperson meetings for the planning and conduct of 
the Action Theme 

● Identifying and committing resources to the successful implementation of the Action 
Theme 
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EI&DM Action Theme 3: eInfrastructure 

Expected Outcomes 
 
This Action Theme expects to attain the following objectives: 

1. Identify and fund interdisciplinary usecases of combined data and einfrastructure for 
environmental and global change problems. 

2. Identify and fund largescale Data and Model Intercomparison Projects that are relevant 
to global change research. 

3. Through the above two outcomes, inform data and einfrastructure policy with 
caseproven best practices that respond to concrete issues. 

Scope and Partners 
The scope, as described in the CSIP, calls for the Belmont Forum to implement iterative cycles 
of scoping workshops and international calls for researchdriven case studies of the way 
researchers are synergistically using data and einfrastructures in large interdisciplinary 
investigations. The overall objective is to determine best practice and develop concepts and 
prototypes through case studies that illustrate the full cycle of data use and reuse. This Action 
Theme will identify existing crossdisciplinary research projects already being carried out under 
Belmont Forum, Future Earth, and other international initiatives and build on them. 
  
The Action Theme proposes a multistage process, consisting of cycles of: 
  
➢        Scoping workshops, beginning in 2016 and continuing in 2017. 
➢        Promulgating calls for proposals, presented to BF principals for approval in 2017 and 
2018. 
➢        Annual evaluations of the coherence and impacts of the above two efforts. 
  
The Action Theme proposes the following activities at an early stage: 
  

● Plan and coordinate an initial series of scoping workshops. 
● Establish remote collaboration for the elaboration of conclusions, recommendations in 

coordination with the other Themes (Data Planning, Human Dimensions) and the 
Coordination Office between each workshop. 

● Following the outcomes of the workshops, organize phases of finalization of competitive 
call proposals, with the Coordination Office. 

  
The agencies that have expressed their willingness to lead this Action Theme are: 
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● ANR (France) lead 
● JST (Japan) colead 
● MOST (Taiwan ROC) colead 

 

 
Near Term – 02 years 
  

Action  Objective  Timeline/Participants 

1. Allocate Resources 
and Roles 

Establish resources, terms of support, 
and implementation schedule for Action 
Theme. 

Q2 2016 

2. Establish and Fill 
Role of 
eInfrastructure 
Officer and Champion 

Define duties and qualifications of 
eInfrastructure Officer, Champion and 
coChampion from leader, coleaders 
and participants. Develop work plans for 
Action Theme Champion. 

Q2 2016 

3. Coordinate/ 
Organize the 
Evaluation Matrix 
Elaboration 

Development of the Evaluation Matrix, 
which will be used to analyze, score and 
identify crossdisciplinary case studies, 
and the broader scope of the 
relationship between environmental 
science, data and einfrastructure.  

collaborative/remote – 
Q2 2016 

 

4. Interworkshop 
Coordination 

Coordinate remote collaboration (= 
shared documents) for the elaboration of 
conclusions, recommendations in 
coordination with the other Action 
Themes (Data Planning, Human 
Dimensions) and the Coordination 
Office. 

Q2Q3 2016 

5. Coordinate/ 
Organize the Analysis 
Workshop 

Analyze cross and transdisciplinary 
scientific use cases of existing Belmont 
Forumfunded and Future Earth projects 
and other international initiatives, using 
the derived Evaluation Matrix. Liaise with 
the associated communities and identify 
critical gaps and barriers. Define any 

collaborative  Q3 2016 
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required funding calls and priorities for 
taskoriented multi and interdisciplinary 
case studies. 

6. Hold Analysis 
Workshop 

Hold workshop. With DIO (Data 
Information Officer), update the 
Evaluation Matrix in light of the Analysis. 
Draw conclusions for informing the 
Training and Data Management action 
themes. Prepare and submit a BF call 
proposal in coordination with existing 
initiatives of RDA, GEO/GEOSS , and 
the CRE (Coordinated Research on 
EInfrastructures) initiative led by EC, 
NSF and ANDS. 

Q3 2016 / EC, ANR, 
JST, MOST 

 

7. Hold DMIP 
Workshop 

Hold DMIP workshop (backtoback with 
the Analysis Workshop). With DIO, 
update the Evaluation Matrix in light of 
the Analysis. Draw conclusions for 
informing the Training and Data 
Management action themes. Coordinate 
with CRE initiative. Prepare a 
competitive call for BF approval. 

Q3 2016 / JST, ANR, 
NSF, EC, MOST 

8. Call Finalization  If approved by the 12th Belmont Forum, 
finalization of the competitive call 
proposal, with the Coordination Office. 

Q4 2016 

  
Medium and Long Term – 15 years 
  

Action  Objective  Timeline/Participants 

1. Carry Out 
eInfrastructure Goals 
and Activities 

Elaborate einfra competitive call 
proposal for selection of pilot interand 
transdisciplinary use cases and 
projects in 2017 to be submitted to 12th 
Belmont Forum in November 2016. 
Elaborate einfra competitive call 
proposal for selection of Data and 
Model Intercomparison projects in 

ongoing 
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2018, to be submitted to the Belmont 
Forum in November 2016. 
Oversee goals, activities, and 
accomplishments of eInfrastructure 
activities. 

2. Organize Annual 
Meetings 

Organize annual followup meetings of 
the call to steer interactions and 
confrontations between the selected 
pilot projects and communities and to 
develop a mutual understanding, 
concepts and prototypes that address 
well identified barriers and gaps to be 
addressed in synergy. Link up with 
progress analysis of the pilot projects 
retained in the call. Inform the Training 
and Data Planning action themes 

End 2017, 2018, 2019 

3. Organize 
Continuous, 
Intraannual Analysis 

Organize the continuous analysis of the 
threeyear inter and transdisciplinary 
case studies and pilot projects call, and 
the DMIP call. This should include (see 
diagram below) a series of workshops 
during the call. This is different from the 
annual meetings. 

20162018 

4. Inform Data 
Planning Action 

Inform the Data Planning Action with a 
set of beacons of good practice and 
recommended international standards, 
to define the strategy and the priorities 
for the coevolution of the data 
einfrastructure in harmony with the 
interdisciplinary research needs: 
improving the use of data by 
maximizing the overall value of 
generating, collecting, preserving, 
curating and archiving data; and 
delivering decision support to 
application science. 

2016, 2017 

5. Inform Human 
Dimensions Action 

Inform the training plan with a set of 
“intellectual ramps” and 
training/education needs drawn from 

2016, 2017 
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the identified beacons of good practice, 
new inter and transdisciplinary 
methods, tools and practice. 

6. Data 
eInfrastructure 
Recommendations 

Elaborate a set of recommendations for 
exemplary data einfrastructures and 
research practice based on the analysis 
of the call results. 

2018 

7. Final Annual 
Meeting and Next 
Steps Workshop 

At Annual Meeting, host “Next Steps” 
Workshop on use and integration of 
data templates for representatives for 
national, regional, and international 
organizations 

Q4 2018 

  

Roles and Responsibilities 
 
The eInfrastructure Action Theme is expected to be led by a Champion hosted at ANR. The 
Champion’s role is to: 
  

● Coordinate with the colead(s) of the action. 
● Coordinate with the colead the analysis and reporting between and from each 

workshop. 
● Send information back to and coordinate with the Coordination Office. 
● Coordinate the action secretariat. 
● Work conjointly with the coleads (JST, MOST), the participants (EC, NSF, NERC, 

FAPESP, MOST, NRC, CSIRO …)  and with a correspondent of each participating 
organization, as well as members of the Strategic Coordination Network and boards as 
applicable. 

● During the duration of the calls (three years), drive the calls with annual meetings (one 
per year)  not a “kickoff + final review” approach, but rather an annual followup with 
recommendations for interactions and confrontations between projects and communities 
(see MediumTerm Actions 2 and 3 above). 

●  Maintain pertinence with the most recent Information and Communications Technology 
(ICT) and research evolutions 

● Aspire to have recommendations (that can be adopted, i.e., have a measurable payoff) 
and prototypes coming out of each project, at a yearly rate. 

● Identify outstanding challenges, and paths to resolve them. 
  
The above will contribute to create and maintain a momentum, bringing together research, 
analysis and redirection, throughout the duration of the call. 
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The action secretariat will be primarily housed at ANR and colocated with the existing 
Belmont Forum Secretariat already on site. The action secretariat will: 
  

● Coordinate subactions and handle continuity in between 
● Coordinate with the BF secretariat direction and the Coordination Office  reception and 

transmission 
● Assist the Champion and the coChampion with preselection procedure and global 

running of the action 
  
The lead and colead will share the initial workload by successively organizing and hosting the 
Phase 1 workshops. 

● JST, MOST and ANR coordinate the construction of the Evaluation Matrix. Target date: 
June 2016. 

● ANR, JST and MOST prepare, and EC hosts Analysis Workshop in Brussels  choice of 
projects that are representative and in coordination with the CRE initiative of DGCNECT 
(see above). Iteration to elaborate a digest. Target date: 1st week of September 2016. 

● JST, ANR, MOST and NSF prepare and host DMIP Workshop (analysis of DMIP and 
call scoping) in Brussels. Target date: 1st week of September 2016 (backtoback with 
Analysis Workshop). 

● Convene a meeting during the International Data Week in Denver to present, discuss, 
broaden participation and finalize the calls that have been elaborated in the Workshops. 
Target date: 11th September 2016. 

  
It is anticipated that all participating organizations (MOST, FAPESP, NERC, NRF, CSIRO, EC) 
will contribute by: 
  

● Regularly participating in virtual and inperson meetings for the planning and conduct of 
the Action Theme 

●  Covering the travel costs of their invitees to the workshops 
●  Identifying and committing resources to the successful implementation of the Action 

Theme 
  
An important role is to engage during this action both a coordination and a collaboration with 
other international topdown and bottomup initiatives such as RDA, GEO/GEOSS, and others 
like ICDP and the international Coordinated Research on EInfrastructure (CRE) initiative. 
 
Resources 
The coleads (ANR, JST, MOST) share the hosting costs of the workshops that they organize. 
The remaining participants contribute to travel costs of invitees. Call support follows the 
established Belmont Forum scheme, where each participating agency finances their own teams’ 
research. 
 

24 



Schedule 
Two backtoback workshops are planned in Phase 1.Table 1 below summarizes the schedule 
and the projected costs. 
  
  
Table 1: Summary of the Action Theme 3 (eInfrastructure) schedule, with projected costs. 

Action  Date  No. Participants  Host  Projec
ted 
Cost 
k€ 

1. Matrix Analysis 
preparation 

May Sep 
2016 

  virtual  0 

2. Use Cases Analysis 
Workshop 

Sep 2016  2530  Brussels, 
Belgium 

25 

3. DMIP and Call Scoping 
Workshop 

September 
2016 

2530  Brussels, 
Belgium 

25 

   
Actionss 2 & 3 will prepare the 2017 call that will be submitted for approval to the Belmont 
Forum principals at the end of October 2016. Subsequent iteration workshops, to be held in 
2017, will prepare the 2018 call that will be submitted for approval to the Belmont Forum 
principals in October 2017. 
  
The overall Action is composed of a cycleup series of scoping workshops followed by 
competitive international case studies calls as illustrated in the following timeline (Figure 2). 
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Figure 2: Proposed timeline for Action Theme 3 (eInfrastructure) 
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EI&DM Action Theme 4: Human 
Dimensions 
PLEASE NOTE: Details of this theme are pending internal review and final approval by NERC. 

Expected Outcomes 
Overall objectives include: 
  

1. Investigate resource gaps, training, and skills 
2. Identify, promote, or develop crossdisciplinary education and training 
3. Ensure sustainable human resources 
4. Consider education and training requirements across all work packages (Action Themes) 

to identify possible areas where the Belmont Forum could contribute 

Scope and Partners 
The scope of this Action Theme as described in the CSIP, calls for the Belmont Forum to define 
an overall curriculum of training modules, which are necessary to support the objectives of the 
Belmont Forum. Key to this will be to ensure that good practice is identified, shared and 
propagated. 
 
This action may require decisions on funding calls to be made outside of the standard Belmont 
Forum plenary process.  
  
The Action Theme proposes the following activities at an early stage: 
  

● Identification of existing training activities being provided nationally and internationally, 
beginning in 2016 

● Scoping Workshop to define the overall curriculum, late 2016 
● Calls for Proposals for courses initially based on existing provision, which address the 

curriculum identified, from mid 2017 
● Annual review of curriculum, to incorporate evidence and outputs of other Themes 

 
The agencies that have expressed their willingness to lead this Action Theme are: 
  

●  NERC (UK) lead  
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Near Term – 02 years 

Action  Objective  Timeline/Participants 

1 Allocate Resources 
and Roles 

Establish resources, terms of support, 
and implementation schedule for Action 
Theme. 

Q1 2016 

2 Establish and Fill 
Role of Human 
Dimensions 
Champion 

Appoint a Human Dimensions 
Champion (HDC) to oversee activities, 
coordinate with activities from other 
Action Themes, and liaise with Belmont 
Forum funded projects and the new 
Belmont Forum Secretariat.  
Recruitment process in Q1, HDC to start 
post in Q2. 

Q12 2016 

3 Identify Existing 
Initiatives 

Working through the Coordination 
Office, the HDC should ask all Belmont 
Forum members and others to identify 
existing training initiatives being 
provided in this area. 

Q23 2016 

4 Create and 
Maintain Database 

The Coordination Office should create 
and maintain an accessible database of 
these training initiatives. 

Ongoing for lifetime of 
project 

5 Define Curriculum  The HDC, with the Coordination Office, 
should organize a scoping workshop to 
define an overall curriculum for a 
program of short courses delivering 
skills and knowledge in ‘Informatics for 
Human and Environmental 
Science’.Action Theme participants to 
support the travel and subsistence costs 
of their invitees to the workshop. 

NERC to host  Q4 2016 

6 Call for Training 
Courses 

The Belmont Forum should start to 
scope a competitive funding call for the 
delivery of training courses against this 
curriculum based on existing successful 
courses or on newly proposed courses. 

Q2 2017 
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7 Call for “Belmont 
Forum Compliant” 
Short Courses 

[tentative, dependent on previous 
call/activity.]  An additional competitive 
funding call should be initiated for the 
design and delivery of short courses, 
which incorporate the recommendations 
of this report, including both 
environmental and relevant aspects of 
social sciences, as well as informatics. 
The purpose of the call would be to 
make nationally funded short courses 
Belmont Forum compliant, and then 
allow people in other Belmont Forum 
member countries to attend these 
courses if they are qualified and would 
benefit from the training. 

Q4 2017 

 
Medium and Long Term – 15 years 

Action  Objectives  Timeline/Participants 

1 Call to Develop 
Online Training 
Programs 

[This action is tentative and depends on 
the outcomes of the previous calls and 
activities under action theme 4 to assess 
what is appropriate.]  
Belmont Forum to initiate a subsequent 
competitive funding call to develop 
existing exemplars and results from the 
funding calls, into online training 
programs.  These should incorporate 
ongoing developments in data plans 
and einfrastructure, to ensure that 
trainees have the capabilities and tools 
to pass on their skills to their local 
communities.  These programs should 
also be aimed at data stewards in order 
to share best practice internationally. 

Q2 2018 

2 Course Provision 
and Evolution 

Belmont Forum funding should be 
provided for the continuing provision and 
updating of the courses particularly to 
utilize new and innovative delivery 
mechanisms. Individual Belmont Forum 
member agencies may separately 

ongoing 
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allocate funds for appropriate students 
and scientists to attend international 
short courses and summer schools to 
better prepare them to compete in 
dataenabled activities. 

  
Additional Detail 
  
Each attendee (both for the workshop and for any courses) should be responsible for their own 
costs, whether supported by their Belmont Forum member or from other sources. It would also 
be beneficial to include funding for students from nonBelmont Forum countries, particularly 
those from developing countries with little existing national training. An aspect of the training will 
be to provide data management skills for environmental scientists generally and to support the 
general responsibility of all scientists to archive data for longterm interoperability.  Participants 
in the short courses could then use the materials and online tools to run other courses to 
promote good practice and cascade the skills more widely in their respective communities. It 
could be a condition of funding that they promulgate the training locally. 

Roles and Responsibilities 
The Human Dimensions Champion (HDC) will be hosted by NERC. The Champion’s role will be 
to: 
  

● Coordinate the identification and analysis of existing provision and gaps across all 
Belmont Forum countries and the organization of a scoping workshop 

● Consider how we can better utilize and gain added value from existing activities across 
all Belmont Forum members 

● Consider at what stages of the “career pipeline” skills and training needs should be 
addressed 

● Bring expertise, courses, facilities etc. to bear from across member countries 
● Consider how Belmont Forum partners can maximize participation in training activities 

individually and collectively 
● Collaborate and liaise closely with the Coordination Office and other Theme Champions 
● Ensure that information about the provision of courses is disseminated widely 

 
It is anticipated that this role will be of the order of 0.2 FTE. 
  
It is anticipated that all participating organizations will contribute by: 
  

● Identifying training provision in their country or region 
● Supporting the travel costs of their invitees to the workshop 
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● Disseminating and promoting information and training opportunities in their country or 
region 

● Linking their national doctoral training programs/centers into the training activities 
identified 
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Terms of Engagement: Collaboration with 
External Organizations 
The Belmont Forum has developed productive working relationships with many organizations 
that share similar goals and objectives across the eInfrastructure and Data Management 
landscape. In accordance with the recommendations of Community Strategy and 
Implementation Plan developed by the eInfrastructure and Data Management Collaborative 
Research Agreement, the succeeding implementation project(s) shall nurture relationships with 
relevant organizations to achieve maximum impact and knowledge of global Best Practices 
across this domain. Collaboration with such organizations is crucial to the success of this 
initiative and may occur in a number of ways: in communication roles related to the 
Communication, Collaboration and Coordination Office; as seats on the Strategic Coordination 
Network, the Security Advisory Board or the Data Policy Advisory Board; through participation in 
scoping activities; as representation in activities of the proposed Science Advisory Committee; 
or in additional collaborative roles. 
  
All collaboration is subject to the following considerations: 
  
Support for the participation of any organization is driven by the needs of this initiative and the 
community it works with in relation to the expertise and experience put forward by that 
organization. 
  
Collaboration on this initiative is on the understanding that access to any subsequently arising 
calls for proposals, supported by the Belmont Forum, is on the basis of open competition as 
defined by Belmont Forum governance. 
  

Any organization eligible to receive Belmont Forum funds[1], or able to provide its own funds, 
may submit bids into the competitive funding processes delineated by the einfrastructure and 
Data Management Theme Program Office to increase its participation in development of the 
Action Themes. 
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Glossary of Terms 
EI&DM  

eInfrastructure and Data Management Collaborative Research Action. Phase One 
(scoping) occurred 20132015. Phase Two (implementation) began December 2015.  

  
CRA  

Collaborative Research Action. A project administered through the Belmont Forum with 
funding from at least three participating member countries.  

 
SecAB 

Security Advisory Board. A group of data security experts convened through the EI&DM 
to provide input and feedback on data security issues and Best Practices involving data 
security. It is expected that most representatives on this board will be drawn from 
members of existing data management groups or coalitions. 

 
DPAB  

Data Policy Advisory Board. A group of data policy experts convened through the 
EI&DM to provide input and feedback on challenges, innovations, other relevant issues 
and Best Practices involving data policy. It is expected that most representatives on this 
board will be drawn from members of existing data management groups or coalitions. 

 
GPC  

Group of Program Coordinators 
 
CSIP  

Community Strategy and Implementation Plan 
 
CODATA  Committee on Data for Science and Technology  codata.org  

CODATA was established in 1966 by the International Council for Science (ICSU) to 
promote and encourage, on a worldwide basis, the compilation, evaluation and 
dissemination of reliable numerical data of importance to science and technology. It 
works to improve the quality, reliability, management and accessibility of data of 
importance to all fields of science and technology. It is a resource that provides scientists 
and engineers with access to international data activities for increased awareness, direct 
cooperation and new knowledge.  

 
GEO  Group on Earth Observations  earthobservations.org 

Established in 2005, GEO is a voluntary partnership of governments and organizations 
that envisions “a future wherein decisions and actions for the benefit of humankind are 
informed by coordinated, comprehensive and sustained Earth observations and 
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information.” GEO membership includes 96 nations, the European Commission, and 87 
participating organizations comprised of international bodies with a mandate in Earth 
observations.  

 
GEOSS  The Global Earth Observation System of Systems  earthobservations.org/geoss.php 

The GEO community is creating a Global Earth Observation System of Systems 
(GEOSS) that will link Earth observation resources worldwide across multiple societal 
benefit areas  agriculture, biodiversity, climate, disasters, ecosystems, energy, health, 
water and weather  and make those resources available for better informed 
decisionmaking. 
 

ESIP Earth Science Information Partnership  esipfed.org 
The ESIP Federation is an open, networked community that brings together science, 
data and information technology practitioners. Practitioners work together on 
interoperability efforts across Earth and environmental science allowing selfgoverned 
and directed groups to emerge around common issues, ebbing and flowing as the need 
for them arises. ESIP was founded in 1998 by NASA in response to a National Research 
Council (NRC) review of the Earth Observation System Data and Information System 
(EOSDIS).  

 
Future Earth  futureearth.org 

Future Earth is a major international research platform providing the knowledge and 
support to accelerate our transformations to a sustainable world. It will be an 
international hub to coordinate new, interdisciplinary approaches to research as well as 
being a platform for international engagement to ensure that knowledge is generated in 
partnership with society and users of science. The Governing Council of Future Earth is 
composed of members of the Science and Technology Alliance for Global Sustainability, 
an informal international partnership that is committed to making full use of science and 
technology to inform equitable, sustainable solutions to the most pressing issues 
currently confronting humankind. Future Earth is open to scientists of all disciplines, 
natural and social, as well as engineering, the humanities and law. 

 
RDA  Research Data Alliance  rdalliance.org 

The RDA builds the social and technical bridges that enable open sharing of data. Its 
vision is researchers and innovators openly sharing data across technologies, 
disciplines, and countries to address the grand challenges of society. The RDA is 
supported by the European Commission, the U.S. NSF and other US agencies, and the 
Australian Government. 

 
ICSUWDS  International Council for Science World Data System  icsuwds.org  

The WDS is an Interdisciplinary Body of the International Council for Science (ICSU) 
created by its 29th General Assembly in Maputo, Mozambique in 2008. Its goals include: 
enabling universal and equitable access to qualityassured scientific data, data services, 
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products and information; ensuring long term data stewardship; fostering compliance to 
agreedupon data standards and conventions; and providing mechanisms to facilitate 
and improve access to data and data products. 

 
 
 
 
 
 
 
 

 
[1]

 The Belmont Forum is not a funding body in its own right; “Belmont Forum funds” refers to 
the funding made available to the community from the participating Belmont Forum members, in 
response to calls for proposals. 
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